
ROUTE 29 / NEW BALTIMORE

ADVISORY PANEL MEETING #13

August 22, 2019



Virginia Department of Transportation



RFP release: Complete

RFP information meeting: Complete

Responses to RFP questions: Complete

Section 106 & NEPA process: Complete

Letters of Submittal from bidders: Complete

Price Proposals opened: Complete

Notice of Intent to Award: Complete

 CTB contract award: Complete

 Construction begins: June 3

 Pardon our Dust meeting: June 11

 Route 29 NB closure: July 8 through August 2

 Project completion: September 30, 2019

Virginia Department of Transportation

Project Milestones
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Virginia Department of Transportation

Project Financials
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Line Item Project Budget Project Expenditures

Preliminary Engineering* $ 612,138 $575,049

VDOT Right of Way Acquisition $ 500

Construction Total $4,007,151

Design Build Bid $3,544,568 $791,351

Construction CEI & Admin. $  210,083 $91,284

Construction Contingency $ 100,000

Incentive $ 150,000

State Police $      2,500

Project Total $4,619,789 $1,011,180

* Includes Alternative Analysis, Traffic Analysis, Procurement Documents and Plans, Survey           

Geotechnical and Cost to Cure Parcel #001

Financials Run Date 8/20/19

UPC 114713



Section 106/NEPA

Historic Properties Stakeholders Meeting 

Requested by the Virginia Department of Historic Resources (prior to concluding Section 106 for Rt. 

600/215 improvements)

Purpose: To achieve a better understanding of transportation and historic preservation interests 

along the Rt. 29 corridor and reduce controversies

Participants: FHWA, VDOT, Fauquier County, Prince William County, DHR, the Buckland Preservation 

Society, the Piedmont Environmental Council, local conservation easement holders

Late September or Early October (2019); Warrenton area

Section 106 Issues

Both improvements within the historic Buckland Mills Battlefield

Improvements to maximize use of existing ROW, avoid conservation easement at Rt. 215

Section 106 to be concluded fall 2019

NEPA

Section 106 Effect Determination will influence type and intensity of NEPA document



Virginia Department of Transportation 6

Phase 2: Route 29 / Vint Hill Road Improvements

$80,000, CMF: 0.9 (For Treated Approach) 

$20,000$20,000, CMF: 0.96 (For Treated Approach) 

Dual left-turn lane for SB Rt. 29: Justify the BC=1 with estimated cost

• $80,000, CMF: 0.9 (For Treated Approach)

Dual right-turn lanes for WB Rt. 215: Justify the BC=1 with estimated cost

• $20,000, CMF: 0.96 (For Treated Approach)



Virginia Department of Transportation

Phase 2: Route 29 / Broad Run Church Rd. Improvements
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$600,000, CMF: 0.9 (For Treated Approach) 

$100,000, CMF: 0.74 (For Treated Approach) 

$60,000, CMF: 0.98 Severe Crash, CMF: 1 PDO (HSM, 

for total crashes, overall effectiveness of Int.) 

Dual left-turn lane for WB Rt. 600: Justify the BC=1 with estimated cost

• $600,000, CMF: 0.9 (For Treated Approach)

Add right-turn lane on EB Rt. 600: Justify the BC=1 with estimated cost

• $100,000, CMF: 0.74 (For Treated Approach)

Add transverse rumble strips (2 locations) SB Rt. 29: Justify the BC=1 with estimated cost

• $60,000, CMF: 0.98 severe crash, CMF: 1 PDO (HSM, for total crashes,

overall effectiveness of int.)



Virginia Department of Transportation

Phase 2 Improvements:

Rt. 29 / Rt. 600 & Rt. 29 / Rt. 215 Intersections

Design-Bid-Build Approach
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Project Phase
Preliminary

Engineering

Right-of-Way & 

Utilities
Construction Total Costs

P-1 Rt. 600 left turn lane $  856,000

P-2 Rt. 600 EB acceleration lane $  1,290,000

P-3 Rt. 29 U-turn south of Rt. 600 $  342,000

S-1 Signal improvements at 29/600 $  445,000

Rt. 29/600 Project Total $  700,000 $  945,000 $  2,933,000 $  4,578,000

P-4 Rt. 29 left turn lane & merge to 

Rt. 215
$  1,380,000

P-5 Rt. 215 right turn lane $  245,000

P-6 Rt. 29 U-turn south of Rt. 215 $  480,000

S-2 Signal improvements at 29/215 $  760,000

Rt. 29/215 Project Total $  650,000 $  355,000 $  2,865,000 $  3,870,000

Cost estimates are current dollar values
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Virginia Department of Transportation

Phase 2 Improvements:

Rt. 29 / Rt. 600 & Rt. 29 / Rt. 215 Intersections

State Forces-Hired Equipment Approach
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Project Phase
Preliminary

Engineering

Right-of-Way & 

Utilities
Construction Total

P-1 Rt. 600 left turn lane $  268,400

P-2 Rt. 600 EB acceleration lane $  499,400

P-3 Rt. 29 U-turn south of Rt. 600 $  284,900

S-1 Signal improvements at 29/600 $  483,477

Rt. 29/600 Project Total $  490,000 $ 945,000 $  1,584,525 $  3,019,525

P-4 Rt. 29 left turn lane & merge to 

Rt. 215
$  546,700

P-5 Rt. 215 right turn lane $  176,000

P-6 Rt. 29 U-turn south of Rt. 215 $  302,500

S-2 Signal improvements at 29/215 $  824,259

Rt. 29/215 Project Total $ 455,000 $ 355,000 $  1,931,885 $  2,741,885

Cost estimates are current dollar values
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